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POLREP 31 
12th Street Dump Site 
(aka 12th Street Landfill Site) 
Near 12th Street ramp to 1-495 
Wilmington, DE 19802 

ATTN: RRC 
cc: A. Breslin 

P. Welsh 
Wilmington Council 
G. Giles 

I. Situation (as of April 27, 2001) 
Event: CERCLA Removal Action 

A. Erosion and sedimentation control facilities continue to function properly. Siltation 
fencing has held, all drainage enters the sedimentation pond, and pond water remains 
clear. No erosion from the site has been observed. Revegetation of the site has been 
initiated, and activities continue to promote the growth of planted species (i.e. 
irrigation). 

B. Estimated Project Costs (as of April 25, 2001): 

ORGANIZATION COSTS TO DATE CEILING 

ERRS (Guardian) $ 1,693,515 $ 2,070,000 
START (Weston/TtEMI) $ 91,141 $ 120,000 
EPA $ 118,158 $ 240,000 
Unallocated $ $ 103.000 

TOTAL $ 1,902,814 $2,553,000 

II. ACTIONS 

A. ERRS conducted revegetation activities by spreading specific seed varieties in 
previously designated areas. Seeded areas were subsequently covered with straw 
mulch and sprayed with a tackifier mixture in order to hold seed and mulch in place 
and prevent erosion. Additional areas remaining to be seeded and mulched include the 
parking lot area which will be removed upon completion of other site activities. In 
addition, ERRS has applied goose-hazing techniques at the site consisting of foil-like 
ribbon and mylar balloons in an attempt to reduce consumption of seed by geese which 
frequent the site. 



B. ERRS loaded contaminated sediment (previously excavated from "hot spot" locations 
behind former sheet pile wall) for transportation and disposal. A total of 
approximately 69 tons of soil (characteristic waste D008-lead) was shipped to the Mill 
Services, Inc. facility in Yukon, PA. 

C. ERRS also began removing the recycled concrete fill material in the parking lot area in 
preparation for future demobilization of the site; as areas are removed, ERRS 
personnel continue to seed and mulch completed areas. 

D. After testing various methods, ERRS installed an irrigation system at the site to keep 
planted areas wet; the system includes a series of three-inch pumps drawing water 
from Brandywine Creek and pumping through a manifold system and garden hoses to 
a series of irrigation sprinkler heads. 

E. START continues to prepare a draft EE/CA for the site. While this document will not 
be a formal EE/CA in the sense that definitive actions will be taken based solely on this 
document, an EE/CA format was chosen as the best method to evaluate current 
conditions at the site as well as to evaluate other potential future actions which might 
be taken at the site. Thus, the EE/CA will serve to provide a summary of all actions 
taken to date under the time-critical removal action initiated in April 2000, and 
evaluate current conditions at the site (i.e. post removal action conditions) while also 
providing an evaluation of additional alternatives for further remedial actions at the 
site, should they be deemed necessary. 

III. FUTURE ACTIONS 

A. ERRS to continue activities in support of completing the removal action and 
demobilizing the site, including revegetation, reducing geese populations which 
regularly visit the site, and removed of site support structures. 

B. Draft EE/CA to be completed for the site. 

Michael Towle, OSC 
EPA Region III 
Philadelphia, PA 




